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Alpha definition

ne as alpha and commercial tracks progress.

Android app

Backend

Core path done; polish UX/docs and gate
experimental options for show

Stable, feature-rich, demo-ready on LAN
(discover - PIN - cast — stop; soak two
devices)

Deployed OTA channel + crash ingest +
on-demand remote access (RSSH,
prod/hidden)

WIP — examples under exanpl es/ ;
WireGuard v1 lab path done; RSSH
implementation in progress

Alpha app can ship before backend is live if the demo is LAN-only. Full alpha includes OTA/crash URLs configured in developer settings or

| ocal . properties.

Alpha app checklist

Runbook: ALPHA.md (feature freeze, defaults, sign-off tables, log script).

Happy path: UDP + H.264/AAC + single
receiver, protection None

README matches Cast Set ti ngs /
Cast Confi g

Fix misleading strings (camera permission vs
unavailable)

Two-device QA (rotate, background,
notification stop)

Cap multi-receiver at 1 for alpha
Hide QUIC/WebRTC/USB in settings for alpha
Receiver stuck on rotation / STREAM_CONFIG

storm

Alpha backend checklist

Defaults + freeze in code = ALPHA.md § A, C1

Done
Done

Scriptin scri pt s/ al pha- ga-| ogcat . sh m ALPHA.md § B

MULTI _RECEI VER_ENABLED off while freeze
on

ALPHA_FEATURE_FREEZE

Debounce + idle grace in code m B4-B5

* [] Host exanpl es/ ot a/ v0/ channel JSON + APK artifacts
* [ ] Deploy exanpl es/ crash_r eporter/backend/ (see ngi nx. conf, README. nd)
*[] Setot a. channel . url and crash upload URL in dev settings / | ocal . properti es

*[] RSSH remote access (alpha essential): device opt-in via heart beat . php (type: ra, opt _i n_node:

r ssh); outbound SSH reverse

tunnel to bastion; no VPN permission / no status-bar key; operator whitelist + session open in BE Ul; E2E validation per

REMOTE_ACCESS_VALIDATION.md (RSSH

path TBD)

* [ ] WireGuard v1 remains available for lab/E2E; not required for alpha sign-off if RSSH meets owner criteria

* [] Email infra (alpha essential): i nf o@/ adni
20260607-2FA-email-mobile-auth-flow.md §9

n@/ r oot @on apps. f 0xx. org — Gmail forward; SPF/DKIM/DMARC —

* [] Registration + 2FA (alpha essential): email verify + TOTP + mobile-friendly login/register — §10

Remote access (alpha — RSSH)

Owner agreement: production RSSH (reverse SSH, hidden — no VpnSer vi ce) is an essential part of the alpha release, not post-alpha.
WireGuard v1 is implemented for infra/E2E lab work; alpha remote-debug UX targets RSSH.

BE control plane (hear t beat . php t ype:
cron)

WireGuard v1 (device VpnSer vi ce, UDP DNAT,
W r eGuar dPeer Pr ovi si oner)

BE opt _i n_node:
Android RSSH mode selectable (no VPN prompt)

Outbound reverse SSH client + foreground servic

Operator E2E (whitelist - open session — shell/file on bastion)

Implementation notes: REMOTE_ACCESS_IMPL.

Auth & email (alpha)

r ssh + bastion/session provisioning

ra, admin Ul, RBAC, purge Done

Done (lab)

TODO
TODO
TODO
TODO

e

md - proposal: 20260602_REVERSE_SSH_proposals_summary.md.

Owner agreement: public email aliases + registration with email verification and 2FA (TOTP) are alpha must-have for the crashes/build

consoles.



DNS forward i nf o@ adm n@/ r oot @— Gmail
BE SMTP outbound (nor epl y@pps. f Oxx. or g)
Migration 008_aut h_enai | _2f a

Register + verify + TOTP enroll/login

WebAuthn / passkeys (optional alpha)

Admin: recovery email, clear lockouts, audit

Full spec: 20260607-2FA-email-mobile-auth-flow.md.

Product positioning

Ops TODO
TODO
TODO
TODO
TODO
TODO

* Primary: WimFi LAN cast when USB-C - HDMI wired mirror fails or is unavailable (common on some tablets).
* Not in scope for vO: Internet relay (gat eway_ur| _hi nt), TLS on cast protocol, WebRTC as default transport.

See USB_HDMI_CAST.md for wired display vs Wim Fi cast.

USB-C / HDMI (roadmap D) and USB-tether cast (roadmap E)

W r edDi spl ayMoni t or — detect external displays

Ext er nal Di spl ayCapt ur ePol i cy + developer Ul

Scr eenCast Ser vi ce display hot-plug hooks
Secondary-display MediaProjection capture

UsbTet her Cast Tr ansport stub + dev-gated transport id

USB tether / ADB reverse discovery + framing
Details: USB_HDMI_CAST.md.

Commercial (Play Store prep)

Done

Done (policy stored; capture still default display)
Done

TODO

Done

TODO

All off by default. Enable only in Developer settings for internal testing.

Conmmrer ci al Feat ur es gate

I nAppPur chaseCoor di nat or (Play Billing 7.x)

I nAppAdCoor di nat or (placeholder, no AdMob SDK yet)

Pl aySt or el nt egr at i on (listing intent + in-app review API)
AdMob / unit IDs / banner layouts in main Ul

Play Console products + privacy policy

Done

Done (connects when dev IAP on; SKU placeholder)
Done

Done

TODO

TODO

See COMMERCIAL.md. Pro/OSS module split: PRO_AAR.md (design).

Crash console open API

Workflow triage tags + multi-tag (duplicate+fixed, etc.)
"GET /apilreports.php?tag=...&tag_mode=and\

i ngest . sour ce / run metadata in payload

List filters + synthetic tagging

API key upload auth (per company)

Stream protection (FEC / NACK)

Done — OPEN_API.md
or’

Design — OPEN_API.md
TODO

TODO

GF(256) Reed—Solomon + Pr ot ect i onEnvel ope v1 (monolithic)

v2 per-shard FEC (FecShar dW r e, one ACUD message per RS
shard)

NACK + Ret ransni t Cache + MSG_NACK
Post-handshake negotiation

Backward compat (defer FEC until negotiated; ignore foreign
FEC/NACK)

Default protection NONE (stable cast)
Integration tests (FecShar d*, UdpCast Tr anspor t FecTest)
Lab soak under loss (HY300 / BL6000)

Done

Done

Done
Done

Done

Done
Done
TODO (manual)



NACK rate limit / backoff
MSG_FEC_NACK by groupld (optional)

Done (NackRat eLi mi ter)

Deferred

Enable in Settings — Stream protection (UDP) on both sender and receiver, then reconnect.

libvpx / Opus / Speex

|'i bandroi dcast _codecs. so + JNI probes

Cross-compile | i bvpx. a (scri pts/buil d-native-codecs. sh)
JNI encode/decode in | i bvpx_bri dge. ¢

Li bvpxVi deoEncoder Si nk (surface + buffer)

libvpx decoder on receiver (Li bvpxCapabl eVi deoDecoder)
Surface - libvpx without MediaCodec passthrough on cast

Opus / Speex cross-compile + CMake autolink
(bui | d- nati ve- codecs. sh)

Opus / Speex JNI encode/decode sinks

See ndk/README.md.

Transports & protocols

Done

Done

Done (when | i bvpx. a linked per ABI)
Done

Done

Done (ImageReader)

Done

TODO

UDP (default)

TCP

QUIC (Cronet, experimental)
WebRTC

USB tether (usb_t et her)

Receiver / sender UX

Done

Done

Partial

Stub (WebRt cCast Tr ansport)
Stub — dev settings only

Recei ver Pl aybackActi vi ty (primary receiver Ul)

Settings drawer + themes + RU locale

Multi-receiver 1:N

Legacy Recei ver Acti vi ty in manifest

Immersive A/V presets (dev)

Sender resolution Ul modes (dev: Separated / Legacy / Combined)

True dual-stream encode (480p + 720p simultaneous)

Deferred / post-alpha

* Internet relay gateway

* TLS on cast stream

* Passthrough video codec

* Lab automation under simulated loss

* Full wired-HDMI capture (roadmap D phase 2)
» USB-tether cast production path (roadmap E)

Related docs

Done

Done

Done (gated off while ALPHA FEATURE_FREEZE)
Orphan — remove or wire

Experimental

Done (test)

Deferred

* README.md — documentation index (all docs/ *. nd with section links)

* GIT_FLOW.md — green mast er / next development cycle (PDF)

* INFRA.md — production FE/BE topology

* ../README.md — repo quick start

* ALPHA.md — alpha freeze & QA sign-off

* USB_HDMI_CAST.md —D & E

* COMMERCIAL.md — ads / IAP / Play

* PRO_AAR.md — cast-core / cast-pro entitlements
* OPEN_API.md — crash ingest triage API

* OTA.md — backend layout vO

* BUILD_DEPLOY.md — Docker build, staging OTA, deploy flow

* CRASH_REPORTER.md — crash upload



* GRAFANA_vs_others_graphvis_pivot.md — graphs dashboard pivot
» 20260602_REVERSE_SSH_proposals_summary.md — on-demand remote access
* AV_QUALITY_QA_SESSION.md — AV quality enhancement Q&A
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